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RESIDENTS OF THE CITY OF CHICAGO:

The City of Chicago Office of inspector General (OIG) has completed a follow-up to its January 2018 audit ofthe Chicago

Department of Transportation's (CDOT) Management of Construction in the Public Way. Based on the Department's

responses, OIG concludes that CDOT has implemented some corrective actions, while others are still in progress, only

partially implemented, or not implemented at all.

The purpose of the 2018 audit was to determine whether CDOT maximized public way project coordination opportunities,

thereby protecting City infrastructure and minimizing disruptions, and whetherthe Department ensured that permittees

restored street surfaces in accordance with its rules and regulations. OIG found that CDOT's project coordination efforts

saved the City at least $18.1 million in 2016 and reduced unnecessary roadwork, though we identified further

opportunities to improve coordination. We also found that CDOT did not consistently hold public way opening permittees

accountable for poor-quality restoration work.

Based on the results ofthe audit, OIG recommended that CDOT,

1. improve its coordination program by increasing information sharing among stakeholder agencies regarding their

long-term capital improvement plans;

2. improve project coordination with the City's Department of Water Management (DWM) and ensure that DWM

provides a five-year capital plan;

3. involve the Public Building Commission (PBC) and Department of Planning and Development (DPD) in project

coordination efforts;

4. assume full responsibility for core infrastructure planning by removing it from the Aldermanic Menu Program;

5. implement procedures to ensure that emergency dig tickets cannot be used to circumvent the project coordination

process;

6. conduct a staffing analysis to determine how many inspectors are needed to meet CDOT's legal duty to inspect all

public way restorations, work with the City's Office of Budget and Management (OBM) to staff this function

IGCHICAGOORG | OIG TIPLINE (866) 448-4754 | TTY (773) 478-2066

appropriately, and implement processes for random and risk-based restoration inspections; and

7. track all inspections by associated permits in its Hansen 8 database.

In its response to the audit, CDOT described corrective actions it would take regarding most audit recommendations but

disagreed with OIG's recommendation that the Department assume full responsibility for core infrastructure planning by

removing it from the Aldermanic Menu Program.

In February 2019, OIG inquired about corrective actions taken by CDOT in response to the audit. Based on the

Department's responses, we conclude that CDOT has implemented only some corrective actions. Others are still in

progress, only partially implemented, or not implemented at all. Specifically, CDOT has engaged with DPD and PBC to

improve coordination with these entities, and has implemented procedures to help ensure that contractors do not use

emergency dig tickets to circumvent the project coordination process. It has improved the way it solicits information from

stakeholder agencies via their capital improvement plans, though it still does not collect five-year plans from each agency,
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a significant operational shortcoming in an otherwise conceptually sound program. CDOT has begun to address the gap

between its mandate to inspect all public way restorations and its inspections staff's capacity, but has not been allocated

resources to significantly expand this function. It has begun to develop an electronic system to schedule, record, and

track inspections and citations by associated permit, though development is still in its early stages. Lastly, CDOT still

declines to assume full responsibility for residential street infrastructure planning by removing it from the Aldermanic

Menu Program.

We strongly urge CDOT to pursue full five-year capital improvement plans from stakeholder agencies to maximize

opportunities to coordinate agencies' projects, to assume responsibility for core residential street infrastructure planning

by removing the function from the Aldermanic Menu Program, and to continue its work with OBM to secure adequate staff

for its public way inspection function. We also urge the . Department of Water Management to develop the organizational

capacity to produce a five-year capital improvement plan for its Water Bureau.

In renewing these recommendations, we are mindful that CDOT's capacity to implement is in meaningful part a function

of limitations in its authority to enforce discipline and necessary action by other coordinating agencies, as well the

exercise of political will ofthe Office ofthe Mayor. We urge the new administration to freshly examine and assess the

issues and recommendations raised in OIG's audit as well as this follow-up. Below, we summarize our audit findings and

recommendations, as well as the Department's response to our follow-up.

IGCHICAGOOPG | OIG TIPLINE (866) 448-4754 | "ITV (773) 478-2066

We thank the staff and leadership of CDOT for their cooperation during the audit and responsiveness to our follow-up

inquiries.

Respectfully,

Joseph M. Ferguson Inspector General City of

Chicago
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OIG FILE ^19-0199

CDOT Public Way Management Follow-Up Inquiry

FOLLOW-UP RESULTS

In February 2019, OIG followed up on its January 2018 audit ofthe Chicago Department of Transportation's (CDOT)

Management of Construction in the Public Way.1 CDOT responded by describing the corrective actions it has taken and

providing supporting documentation. Below, we summarize our two findings, the associated recommendations, and the

status of CDOT's corrective actions. OIG's follow-up inquiry did not observe or test implementation ofthe new procedures;

thus, we make no determination as to their effectiveness, which would require a new audit with full testing.

OIG uses four categories to describe the Status of Corrective Action:

· IMPLEMENTED - The department has fully implemented actions that may reasonably be expected to resolve the

core findings/concerns noted in the audit.

· PARTIALLY IMPLEMENTED - The department has implemented actions in response to the audit, but the actions

do not fully address the findings/concerns raised in the audit.

• ' PENDING IMPLEMENTATION-The department has initiated action that, if

fully implemented, may reasonably be expected to resolve the core findings of the audit. However, the

department has not completed implementation

· NOT IMPLEMENTED - The department has not initiated or undertaken any actions responsive to OIG's findings.
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■ The January 2018 report is available on the OIG website h 11 os //1 q c h i ca a o o r a/2 018/01 /18/c d o t -manaaemeru-of-construction

-in-the-public-wav-audit/
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CDOT S PROJECT COORDINATION EFFORTS SAVED THE CITY AT LEAST
$18.1 MILLION IN FINDING 1:     2016 AND HAVE REDUCED UNNECESSARY
ROADWORK, BUT OPPORTUNITIES FOR ADDITIONAL COORDINATION STILL
EXIST.

OIG RECOMMENDATION #1:

OIG recommended that CDOT, while remaining mindful of each stakeholder agency's needs and

constraints, work with these agencies to determine how far in advance they can realistically devise

and share plans involving work in the public way. CDOT should request that stakeholders provide

the most forward-looking plans possible in order to better facilitate coordination and avoid

unnecessary and redundant work.

STATUS OF CORRECTIVE ACTION: PARTIALLY IMPLEMENTED

CDOT stated that it has attempted to improve the usefulness of the information it collects from

stakeholder agencies by requesting that they update their capital improvement plans (CIP) more

frequently, include standardized data points, and include projects for which all details may not yet

be available. CDOT also stated that it has begun informing delinquent agencies that it will not

process work-permit applications until their CIPs are updated. CDOT formalized these changes in

its 2019 CIP data submittal policy.

However, the policy does not prescribe how far into the future stakeholders should forecast their

projects. CDOT's 2019 Rules and Regulations state that it is the Department's responsibility to

collect five-year capital improvement plans from stakeholders, but CDOT's CIP submittal policy

does not, in turn, communicate this expectation to these agencies. Figure 1 describes the number

of agencies that have provided five-year CIPs, two-year CIPs, or no CIP.
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FIGURE 1: MANY COORDINATING AGENCIES ARE NOT SUBMITTING FIVE-YEAR CAPITAL IMPROVEMENT PLANS

CDOT received 5-year CIPs from 4 agencies

and 2-year CIPs from "16 agencies
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□
CDOT Division of Electrical Operations

ComEd Distribution

Level 3 / LGN

Sunesys, LLC

Source CDOT

Notably, two ofthe four agencies that provided five-year plans are CDOT bureaus. (The other two are the

City's Department of Water Management (DWM) Sewer Bureau and Peoples Gas.) CDOT said many ofthe

16 stakeholders that submitted two-year plans have difficulty forecasting due to business constraints,

including "[the] rate of technology development (for example small cell antennas for the telecom industry),

project complexity, lack of organizational capacity, and unpredictable project timelines. In these instances,

agencies participate to the best of their ability by submitting partial [plans]." CDOT also stated that the

agencies that did not submit CIPs do not have frequent projects in the public way, and therefore are not

required to submit a plan.

OIG RECOMMENDATION #2:

OIG recommended that CDOT improve project coordination with the DWM and ensure that DWM provides a

five-year capital plan to better facilitate coordination with other stakeholder agencies.
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STATUS OF CORRECTIVE ACTION: PARTIALLY IMPLEMENTED

CDOT stated that it received a five-year capital improvement plan from DWM's Sewer Bureau, an

improvement over the three-year plan this bureau had submitted previously. However, DWM's

Water Bureau submitted only a two-year plan. CDOT stated that the Water Bureau lacks the

organizational capacity to create a five-year capital improvement plan.

OIG RECOMMENDATION #3:

OIG recommended that CDOT involve the Public Building Commission (PBC) and Department of

Planning and Development (DPD) in project coordination efforts. This could include inviting PBC

and DPD to join its Office of Underground Coordination (OUC), or requesting that PBC and DPD

Office of the City Clerk Printed on 3/29/2026Page 7 of 13

powered by Legistar™

http://www.legistar.com/


File #: F2019-101, Version: 1

provide development plans in the same manner as OUC members. At a minimum, this would

entail routinely communicating with PBC and DPD to inquire about any projects that may provide

opportunities for coordination among OUC stakeholders.

STATUS OF CORRECTIVE ACTION: IMPLEMENTED

CDOT stated that it has shared OIG's original audit with PBC and DPD, invited these agencies to

coordination meetings, included them in coordination distribution lists, and works with them

directly on a project-by-project basis. CDOT and DPD also developed new standard perimeter

restoration agreement language to be included in all development projects utilizing the planned

development process. CDOT stated that, because neither PBC nor DPD develop their own

projects, there would be no material benefit to either agency attending coordination meetings on a

regular basis.

OIG RECOMMENDATION #4:

OIG recommended that CDOT assume full responsibility for core infrastructure planning, as

recommended in OIG's Aldermanic Menu Program Audit, by removing it from the Aldermanic

Menu Program.2

2 City of Chicago Office of Inspector General, "Chicago Department of Transportation Aldermanic Menu Program Audit," April 20,
2017, httos//iuchicaqooia/2017/Q/i/20/cdot-aldei rTia;i!C-rncnu-oroai arrv audit/.
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STATUS OF CORRECTIVE ACTION: NOT IMPLEMENTED

CDOT declines to remove core residential street infrastructure from the Aldermanic Menu

Program, maintaining its position that the Program, "provides ample opportunity for coordination

with stakeholders in the public way."3

OIG RECOMMENDATION #5:

• ; OIG recommended that CDOT implement procedures to ensure

that emergency dig tickets cannot be used to circumvent the project coordination process. This

could include, among other reforms, staffing an inspection function designed to ensure that work

performed under emergency dig tickets actually results from emergency circumstances, as

required by the Underground Facilities Damage Prevention Ordinance.4

STATUS OF CORRECTIVE ACTION: IMPLEMENTED

CDOT has taken steps to improve its administration of emergency dig tickets and curb contractor

abuse. The Department provided a list of procedures given to its 811 Chicago call center staff to

identify genuine emergencies among excavator requests for emergency tickets, to notify

excavators that their work sites may be inspected, and to warn them ofthe consequences of
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requesting an emergency dig ticket for a non- emergency. CDOT has also developed a

presentation for stakeholder agencies that explains when an emergency ticket is warranted, each

party's responsibilities following an emergency dig ticket request, and CDOT's compliance

expectations. CDOT stated that it has given the presentation at ten outreach events with

stakeholder agencies in recent months. CDOT's 811 Chicago is also a member ofthe Greater

Chicago Damage Prevention Council and Underground Contractor Association.

J' Through the Aldermanic Menu Program, the City gives each alderman control of $1 32 million annually to fund residential street infrastructure projects

in their ward, such as street and alley resurfacing, street lighting, speed humps, and sidewalk replacement OIG previously audited CDOT's

administration ofthe Aldermanic Menu, finding that the program underfunded all 50 wards relative to their infrastructure needs and created significant

funding disparities between wards We also found that aldermen spent Aldermanic Menu Program funds for non-infrastructure purposes. The April 2017

report is available on the OIG website https//icichicago ora/2017/04/20/cdot-aldermanic-rnenu-proqram-audit/ 4 Municipal Code of Chicago, Chapter 10-

21
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CDOT has hired four staff charged with enforcing the Chicago Underground Facilities Damage

Prevention Ordinance. These include a Coordinator of Street Permits, Engineering Technician,

and two Field Service Specialist inspectors, all of whom work under 811 Chicago.

The Department credits these changes with a reduction in emergency dig ticket requests. A report

from CDOT's permitting system shows that the number of requests for emergency dig tickets

declined by 10% between 2017 and 2018, while the number of dig tickets overall climbed by 16%.5

Figure 2 below depicts the year-over-year change in overall and emergency tickets on a monthly

basis.

FIGURE 2: OVERALL ACTIVITY UP, EMERGENCY REQUESTS DOWN

50% 30% 10%

% Change in Dig Ticket Requests 2017 to 2018 All Dig Tickets vs Emergency Tickets

■10% --\-
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j_ fi
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Source- CDOT permit data

CDOT stated that the data suggests "CDOT has increased project coordination while reducing

circumvention of the standard associated permitting processes."
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5 Overall dig ticket requests increased from 257,158 in 2017 to 297,406 in 2018 Emergency dig ticket requests declined from 9,363 in 2017 to

8,470 in 2018
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I

CDOT DID NOT CONSISTENTLY HOLD PUBLIC WAY OPENING

PERMITTEES ACCOUNTABLE FOR POOR-QUALITY RESTORATION
WORK.

OIG RECOMMENDATION #6:

OIC recommended that CDOT develop a strategy to align its operational goals with the Municipal

Code of Chicago (MCC) requirement to inspect all public way restorations.6 To that end, CDOT

should conduct a staffing analysis to determine how many inspectors would be needed to meet

this mandate, and work with the City's Office of Budget and Management to staff this function

appropriately. While developing this strategy, and in light ofthe limited resources available, CDOT

should immediately implement processes for random and risk-based restoration inspections in

order to provide at least the possibility that any particular restoration will be subject to inspection.

STATUS OF CORRECTIVE ACTION: PENDING IMPLEMENTATION

CDOT engaged a team of Mayoral Fellows to review procedures, challenges, and improvement

opportunities related to its public way inspections function.7 The Fellows proposed that CDOT

create basic guidelines for prioritizing street cut inspections based on risk. They also developed a

rudimentary hierarchy for doing so, which included consideration of several factors that influence

how inspections are prioritized: e.g., the locations of restorations, the severity of restoration

failures, special aldermanic requests, and additional public way issues that inspectors encounter

by happenstance in the field. The Fellows further noted that improvements to the City's 311

service request and customer relations management system may allow CDOT to prioritize

complaint-based inspections more effectively.

However, the Fellows did not develop an actionable rubric for prioritization, stating, "Ultimately,

senior CDOT staff and frontline inspectors will need to collaboratively agree to a set of rules and

guidelines that drive prioritization." The Fellows' analysis did not
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6 MCC § 10-20-155 states, "All work done under authority of the permit required by this article shall be inspected by a field service specialist

designated by the commissioner of transportation"
7 Information on the Mayor's Office Fellowship Program is available at

hups //www Chicago qov/city/en/clepl.s/mayor/supp info/mavorsfellows html, accessed April 22, 2019.
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include consideration of random inspections alongside a risk-based program. We once again

encourage CDOT to consider performing inspections of randomly chosen street cut restorations in

order to make clear to its stakeholders that all restorations have a chance of being inspected.

CDOT stated that it is currently drafting inspection procedures that align with the Fellows'

recommendations.

The Mayoral Fellows also found a considerable gap between CDOT's mandate to inspect all street

cut restorations and its current inspection capacity.0 The Fellows determined that since 2005, the

number of inspectors dropped by nearly half while the number of public way construction permits

sharply increased, resulting in approximately 80,000 street cut restorations going uninspected.

While the analysis did not determine the optimum number of inspectors, it showed that the existing

staffing level was insufficient. Further, a partial cost-benefit analysis performed by the Fellows

showed that, "the increased citation collection from hiring additional inspectors more than pays for

accrued staffing costs along with significant, unquantifiable legal and public safety benefits."

CDOT subsequently requested permission from the Office of Budget and Management (OBM) to

hire six additional inspectors in 2019. OBM approved two additional inspector positions, which

CDOT has filled.

CDOT stated that it now employs 26 public way inspectors. It is unable to determine how many

inspections it completes per year, but anticipates that it will be able to do so following its

implementation of a new electronic inspections and citations system.

OIG RECOMMENDATION #7:

OIG recommended that CDOT schedule, record, and track all inspections and citations by

associated permit number in Hansen 8, rather than in paper records, to reduce redundant

paperwork, minimize the chance of errors in the database, and increase the total number of

inspections per inspector.

e OIG did not review the Mayoral Fellows' analysis for accuracy We report on it here as documentation that CDOT provided to

substantiate its responses to our follow-up inquiry
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STATUS OF CORRECTIVE ACTION: PENDING IMPLEMENTATION

While CDOT has acknowledged the need to begin scheduling, recording, and tracking public way

compliance electronically, it is not currently doing so. CDOT stated that, in collaboration with the

Department of Innovation and Technology, it is developing a mobile application "specifically

designed to schedule, manage, record, and track inspections electronically" using tablets in the

field. This application, known as Infor Public Sector (IPS) Mobile, is expected to interface with

CDOT's new IPS 11 application, which replaces Hansen 8. CDOT stated that the application is in

the early stages of development.

CDOT acknowledged that its current, paper-based system for issuing citations is inefficient and

error-prone. It reported that, of the nearly 5,000 citations its inspectors submitted to the.

Department of Administrative Hearings (DOAH) for adjudication between January 2017 and May

2018, hearing officers dismissed 1,385 as non-suited.9 These cases could represent lost revenue

for the City. CDOT anticipates that streamlining its inspection and citation workflows into one

mobile application will help mitigate errors that lead to non-suited citations.

9 According to DOAH's Glossary of Terms, a nonsuit "means the City attorney or the enforcing department has decided not to proceed to a hearing to

enforce the ticket or a particular count of the ticket. The Administrative Law Judge will not decide the case pertaining to a charge that is non-suited In

some cases, the City attor ney may decide to re-file the citation and proceed to hearing at a later date" fittps//wwwChicago gov/city/en/deots/ah/suoD

into/a;ossary...oLterms html, accessed April 22, 2019

PACE 9

MISSION
The City of Chicago Office of Inspector General (OIG) is an independent, nonpartisan oversight agency whose mission is

to promote economy, efficiency, effectiveness, and integrity in the administration of programs and operations of City

government. OIG achieves this mission through,

· administrative and criminal investigations by its Investigations Section;

· performance audits of City programs and operations by its Audit and Program Review Section;
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· inspections, evaluations and reviews of City police and police accountability programs, operations, and

policies by its Public Safety Section; and

· compliance audit and monitoring of City hiring and employment activities by its Hiring Oversight Unit.

From these activities, OIG issues reports of findings and disciplinary and other recommendations,

· to assure that City officials, employees, and vendors are held accountable for violations of laws and policies;

· to improve the efficiency and cost-effectiveness of government operations; and

· to prevent, detect, identify, expose, and eliminate waste, inefficiency, misconduct, fraud, corruption, and abuse

of public authority and resources.

AUTHORITY
OIG's authority to produce reports of its findings and recommendations is established in the City of Chicago Municipal

Code §§ 2-56-030(d), -035(c), -110, -230, and 240.

Cover image courtesy of the City of Chicago Department of Fleet and Facility Management.

PROJECT TEAM BEN SPIES, SENIOR PERFORMANCE ANALYST COLIN STUART-

MORSE, CHIEF PERFORMANCE ANALYST LISE VALENTINE, DEPUTY INSPECTOR

GENERAL
PUBLIC INQUIRIES:

NATALIE A. KURIATA: (773) 478-8417 | NKURIATA(g)IGCHICACO.ORG <http://ICACO.ORG>
TO SUGGEST WAYS TO IMPROVE CITY GOVERNMENT, VISIT:
IGCHICAGO.ORG/CONTACT-US/HELP-IMPROVE-CITY-GOVERNMENT

<http://IGCHICAGO.ORG/CONTACT-US/HELP-IMPROVE-CITY-GOVERNMENT>
TO REPORT FRAUD, WASTE, AND ABUSE IN CITY PROGRAMS:

CALL OIG'S TOLL-FREE TIP LINE: (866) 448-4754/TTY: (773) 478-2066
OR VISIT OUR WEBSITE

IGCHICAGO.ORG/CONTACT-US/REPORT-FRAUD-WASTE-ABUSE/
<http://IGCHICAGO.ORG/CONTACT-US/REPORT-FRAUD-WASTE-ABUSE/>
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